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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Performing dry runs for the System  Acceptance Test (SAT).  
• Dry runs errors are being corrected in SAT document and 

software. 
• ITB is creating a new dev machine we can clone for test. (3 tier) 
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 

2 Some operational users expect Near real-time access to the preliminary 
OISST.  Need to  
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CDR Program Office 
Pipeline Monitoring Tool 

 

Risk  and  Mitigation 

 Operations Monitoring Tool development 
• Defined requirements for Phase 1 of the project. 
• Phase 1 implements basic fumctionality . 
• Additional datasets can be added in later phases. 
• Updatied the monitoring project plan. 
• Monitoring of operational ingest.  
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CDR Program Office 
Reprocessing VIIRS SDRs 

 

Risk  and  Mitigation 

 Operations Monitoring Tool development 
 

• Working on q white paper to identify issues and help 
establish scope. 

• White paper should be complete this week. 
• Have identified parts of the algorithm that need  to 

‘conditioned’ during runtime and will affect reprocessing 
estimates. 

• Discussed scope and goals of the project with CDRP scientist. 
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